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January 6, 1995

Mr. Michael Kuntz, Project Manager
Washington State Department of Ecology
P.O. Box 47600

Olympia, Washington 98504-7600

Regarding:  Schedule for Preparation of Responses to Ecology's
December 5, 1994 Comment Letter on the Colbert Landfill
Aquifer Management Plan

Dear Mike:

Spokane County will attempt to respond to all comments for the above-referenced subject by
January 31, 1995. " Several comments-will require clarification by Ecology prior to Spokane
County being able to provide an adequate response, and it may not be possible to respond. to
thesé comments prior to January 31. :This letter identifies questions or comments contained
in Ecology's December 5; 1994 letter that Spokane County cannot respond to by January 31,
1995. ‘The comments that require clarification are: .- .~ . o

-- General Comments 1 through 4

-- Specific Comments (Aquifer Management Plan) 1, 5, 17, 18, 20, 21, 25, and
26

-- Specific Comments (Computer Simulation Comments) 1, 2, 3, and 4.

Spokane County requests that a conference call be scheduled for mid-January to discuss
Ecology and EPA comments that require clarification prior to Spokane County response.
Spokane County will develop and submit a schedule for responding to these comments to
Ecology and EPA within 10 days following that discussion.

It is not clear from Ecology and EPA comments the extent to which additional numerical
groundwater flow modeling, or other analyses, will be required to address some comments to
the satisfaction of Ecology and EPA. |f additional modeling is required, particularly if it requires
modifying the existing model, significant additional time may be needed. The existing
groundwater flow model(s) required approximately 4 months to develop, and 2 additional
‘months to apply to the extraction and monitoring systems. We anticipate that modifying the
‘model (if needed) to address Ecology's and EPA's concerns will require a lesser level of effort;
‘however, ariy'significant modeling effort would likely require between 1.and 3 months. ‘We
‘will not be able to develop a schedule for modeling until we define the scope (if any) of
additional modeling through discussions with EPA and Ecology. | USEPA sF
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We look forward to meeting with EPA and Ecology, and resolving any issues regarding the
operation of the Colbert Landfill Remedial Action. We are committed to working with Ecology
and EPA to continue the successful implementation of this project. Please contact us at your
earliest opportunity to arrange a conference call to discuss the issues raised in your December
5, 1994 letter. | will be out of town from January 9 through January 13. Bill Wedlake will
coordinate the conference with all parties. Again, this call will be only for the purpose of
clarification of your comments. A subsequent meeting will be scheduled in either Olympia or
the EPA offices in Seattle to discuss partiular comments.

Sincerely,

A\ S. Fowler, P.E.

Project Manager
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ce: Neil Thompson, Environmental Protection Agency
John Markus, Landau Associates, Inc.



